

Φύλλο1

No	Code	Task / Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	Days	Cost		
1		Project Implementation																																						66	9.042,00	
2		transnational meetings		√						√																																5.750,00
3	02	SCORM content Creation																																							92	12.604,00
4	07	Education and Training using e-Learning Platform																																							64	8.768,00
5	09	Innovative Product in the Digital Path																																							18	2.466,00
6	10	Management of the evaluation method and Impact																																							36	4.932,00
		TOTAL																																								43.562,00
<b>Calendar</b>			Sep. 2015	Oct. 2015	Nov. 2015	Dic. 2015	Jan. 2016	Feb. 2016	Mar. 2016	Apr. 2016	May 2016	June 2016	July 2016	Aug. 2016	Sep. 2016	Oct. 2016	Nov. 2016	Dic. 2016	Jan. 2017	Feb. 2017	Mar. 2017	Apr. 2017	May 2017	June 2017	July 2017	Aug. 2017	Sep. 2017	Oct. 2017	Nov. 2017	Dic. 2017	Jan. 2018	Feb. 2018	Mar. 2018	Apr. 2018	Apr. 2018	May 2018	June 2018	July 2018				